

# Texas Historic Courthouse Preservation Program

## Round VII Timeline

JULY						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
<sup>24</sup> <sub>31</sub>	25	26	27	28	29	30

AUGUST						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

SEPTEMBER						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

OCTOBER						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
<sup>23</sup> <sub>30</sub>	<sup>24</sup> <sub>31</sub>	25	26	27	28	29

NOVEMBER						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

DECEMBER						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

JANUARY						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

**July 28-29, 2011**  
 THC Commission meeting to establish timeline and application requirements

**August 8, 2011**  
 Notice to county judges announcing timeline and requirements

**October 3, 2011**  
 Deadline for submitting draft master plans and 95% complete construction documents for THC review

**October 17, 2011**  
 Staff review comments issued

**October 26-27, 2011**  
 THC Commission meeting

**November 4, 2011**  
 Deadline for submitting new or revised master plans and 95% construction documents for final THC approval

**November 14, 2011**  
 Final staff decision/notice to counties on eligibility to apply

**December 1, 2011**  
 Round VII applications due by 5:00 p.m.

**December 2011 - January 2012**  
 Applications reviewed by staff and THC's Architecture Committee

**January 10, 2012**  
 Public Hearing on Round VII applications. Meeting space tbd

**January 26-27, 2012**  
 Texas Historical Commission meeting, grants awarded