

# Texas Historic Courthouse Preservation Program

## Round VIII Timeline

OCTOBER						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

NOVEMBER						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

DECEMBER						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

JANUARY						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

FEBRUARY						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	

MARCH						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

APRIL						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

### November 12, 2013

Notice on website & email announcing availability of Round VIII grant application materials

### January 17, 2014

Deadline for submitting new courthouse preservation master plans for final approval and eligibility for Round VIII

### February 13, 2014

Round VIII grant application materials due in Austin by 5:00 p.m.

### February 2014 - early March 2014

Grant application review by THC staff and commissioners

### March 18 & 19, 2014

Public hearing and meeting to discuss Round VIII applications

### April 29-30, 2014

THC Quarterly Commission meeting: Round VIII grant recipients and awards are approved and announced

### For Round VIII grant recipients:

no later than October 2014 -

Funding Agreement executed between County and THC

no later than January 2015 -

All Round VIII grant projects are under construction

